

RESOLUTION NO. 2021-

BE IT RESOLVED by the City Council of the City of Huntsville, Alabama, and the Mayor that the contract with Bailey Harris Construction Company, Inc. for the Construction Services for the Holmes Avenue Parking Deck located at 178 Greene Street, Huntsville, Alabama, approved and executed by the City of Huntsville, Huntsville, Alabama on the 21st day of November 2019, be and the same is hereby amended as is reflected on Change Order Number 4 and FINAL attached hereto.

BE IT FURTHER RESOLVED that the total contract amount be hereby is amended from – Fifteen Million One Hundred Twenty Nine Thousand Seven Hundred Fifty Dollars and 86/100s (\$15,129,750.86) on behalf of the City of Huntsville, a municipal corporation in the State of Alabama to Fifteen Million One Hundred Thirty Six Thousand Three Hundred Ninety Three Dollars Dollars and 67/100s (\$15,136,393.67), including this Change Order Number 4 and FINAL in the amount Six Thousand Six Hundred Forty Two Dollars and 81/100s (\$6,642.81), said Change Order is substantially in word and figures as attached hereto and identified as “Change Order Number 4 and FINAL to the contract between City of Huntsville and Bailey Harris Construction Company, Inc. for the Holmes Avenue Parking Deck consisting of five pages (5) together with the signature of the City Council President and an executed copy of said document being permanently kept on file in the office of the City Clerk Treasurer of the City of Huntsville, Alabama.

ADOPTED this the _____ day of _____, 2021.

President of the City Council of
The City of Huntsville, Alabama

ADOPTED this the _____ day of _____, 2021.

Mayor of the City of Huntsville,
Alabama