

**RESOLUTION NO. 2021-**

**BE IT RESOLVED** by the City Council of the City of Huntsville, Alabama, and the Mayor that the contract with The Robins & Morton Group for the construction of Pelham Street Park located at Joseph Lowery Boulevard/Pelham Street, Huntsville, Alabama, approved and executed by the City of Huntsville, Huntsville, Alabama on the 25th day of June 2020, be and the same is hereby amended as is reflected on Change Order Number 1 and FINAL attached hereto.

**BE IT FURTHER RESOLVED** that the total contract amount be hereby is amended from – Six Hundred Sixty Two Thousand One Hundred Eleven Dollars and No/100s (\$662,111.00) on behalf of the City of Huntsville, a municipal corporation in the State of Alabama to Six Hundred Sixty Thousand Twenty Six Dollars and 00/100s (\$660,026.00), including this Change Order Number 1 and FINAL in the amount NEGATIVE Two Thousand Eighty Five Dollars and 00/100s (-\$2,085.00), said Change Order is substantially in word and figures as attached hereto and identified as “Change Order Number 1 and FINAL to the contract between City of Huntsville and The Robins & Morton Group for the Pelham Street Park consisting of six pages (6) together with the signature of the City Council President and an executed copy of said document being permanently kept on file in the office of the City Clerk Treasurer of the City of Huntsville, Alabama.

**ADOPTED** this the \_\_\_\_\_ day of \_\_\_\_\_, 2021.

\_\_\_\_\_  
President of the City Council of  
The City of Huntsville, Alabama

**ADOPTED** this the \_\_\_\_\_ day of \_\_\_\_\_, 2021.

\_\_\_\_\_  
Mayor of the City of Huntsville,  
Alabama